soLuTiA RS

November 10, 2004
(Via certified or express mail)
Mr. Kevin Turner-Environmental Scientist, OSC = Mr. Thomas Martin, Esq.
U. S. Environmental Protection Agency : Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590
Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action

Monthly Report; October 1 — October 31, 2004 Reporting Period

Dear Mr. Tumner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area 1 May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAQ, Section V, and paragraph
3.4. Reporting and covers the period from October 1 to October 31 2004.

Sincerelyg Z/

Steven D. Smith
Project Coordinator

cc:  Nabil Fayoumi — USEPA Region 5
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger
EPA Region 5§ Records Ctr.
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Sauget Sites Area I - Sauget, Illinois
May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: November 10, 2004
Period Covered: October 1, 2004 — October 31, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

® Revision 01 of the Draft Groundwater Monitoring Plan was submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, the
plan has been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Performed inspections of the site.

¢ Inspected and maintained the 6 oz. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

e Maintained stormwater and leachate collection controls around the containment
cell.

¢ Monitored support area facilities.

Third quarter samples of the groundwater monitoring wells around the cell are
being analyzed.

Dead Creek

At a meeting held on April 20, 2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan was to be based
on soil removal in Creek Sectors F and D and, if sufficient room exists in the containment
cell, excavation of portions in Creek Sector B. The plan was submitted to the Agencies
on May 17, 2004. Conditional approval for removal of additional soils from Creek
Sectors F, D, and B and for construction of the final cover on the sediment containment
cell was received in a letter dated September 14, 2004. The letter also approved the

Area 1 UAO Status Report — October 2004 Page 1




installation of a liner in Creek Sector B, provided the U.S. EPA separately approves the
design of the liner system. A schedule for implementation of the work was submitted to
the US EPA on September 30, 2004 and was approved on October 11, 2004.

A contract was awarded to Philip Services Corporation (PSC) of Columbia, Illinois to
perform the creek dewatering work. PSC completed mobilization by the end of October
and will start pumping water from Creek Sectors B and F early in November.

The existing pumping system in Dead Creek has kept Creek Sector D dry. Consequently,
creek bottom soil sampling was completed in this sector by the end of the reporting
period. These samples were sent to the laboratory for PCB analyses and sample splits
were also submitted for immunoassay screening. Sampling in the bottom of Creek Sector
F will not be possible until the water in this stretch of the creek has been pumped down.

A meeting was held with the Agencies and with the State and County Highway
Departments to discuss road and drainage improvement works that the County intends to
construct on Judith Lane in 2005. It is likely that the lining of Creek Sector B will be
completed by the time that the road and drainage works commence. Consequently, it was
agreed to provide the County with details of the lining system design by the first week of
December. This will allow the County to include these details in their bid documents, in
the expectation that the road work contractor will have to restore the lining at the culvert
locations on the upstream side of Judith Lane. Between 70 and 90 cubic yards of soil
from the creek will be excavated to permit culvert extensions to be constructed by the
County. The Highway Department will be responsible for staking out the excavation

locations and grades and the excavated material will be placed in the TSCA containment
cell on Judith Lane.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Continue operation of the stormwater treatment system.

Perform necessary operation and maintenance on the containment cell and
temporary treatment system.

¢ Complete analyses of third quarter 2004 groundwater samples from monitoring
wells.

Validate analytical data from soil samples in Creek Sector D.
Pump down Creek Sectors B and F.

Sample creek bottom soils in Creek Sector F.

Finalize the designs for the lining in Creek Sector B.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase 1 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0%
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